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In the current study, how planning and truck-mixer based 
waste amounts per 1 m3 fresh ready-mixed concrete (RMC) can 
be determined was presented. Toward this aim, the formation 
process of the fresh RMC waste in construction projects was 
first introduced in a detailed manner, together with an in-depth 
literature review in this specific domain of the construction 
engineering and management. Then, the measurement proce-
dure of the waste amount or coefficient of the fresh RMC was 
revealed and discussed as a practical and creative planning 
knowledge. Hence, a useful and realistic waste management 
perspective about the cost and potential environmental sav-
ings of the RMC waste was drawn.
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Introduction
Construction wastes not only affect 
the economy of a country, but also 
consume natural resources and pollute 
the environment for a very long term. 
According to Garvin (2004), 40-50% 
of the energy produced in the world 
and 16% of available water resources 
are consumed to produce construction 
materials defined as waste. CO2 that 
appears in the production process of 
such materials makes up 50% of the 
total CO2 emission in construction. 
Given the transportation of these 
material wastes, this share of 50% 
likely reaches up to 75%. In this envi-
ronmental pollution and resource con-
sumption, it should be noted that the 
cement manufacture plays an important 
role. In addition, construction wastes 
occupy large areas by volume. They 
have a share of approximately 20-40% 
of the total area occupied by wastes in 
the US, Canada, Hong Kong, Australia, 
Japan, and European Union countries 
(Stokoe, Kwong & Lau, 1999; Kibert, 
2000; Poon, 2007). This share can likely 
increase further if wastes are measured 
in weight (Mulheron, 1988; Hendriks & 
Pietersen, 2000).
Today, the construction industry 
tries to deal with enormous amounts of 
wastes as they are very damaging to the 
environment. However, it is very hard 
to assert that the construction industry 
has generally constituted and improved 
its waste-based business culture so far. 
In order to reveal the current position 
of the construction industry as a whole 
in terms of types and amounts of con-
struction wastes, it is inevitable that 
various types of estimates and plans on 
sub-sectors of the construction indus-
try should be carried out.
In this context, how planning and 
truck-mixer based waste amounts per 
1 m3 fresh ready-mixed concrete (RMC) 
can be determined was presented in the 
current paper as a part of an on-going 
research project. This is because, in 
a reinforced-concrete building proj-
ect, concrete can have a big share of 
about 10% of the total project budget 
(Kazaz, Ulubeyli & Turker, 2004). Of 
course, these amounts can be single 
numbers or interval-based values. This 
decision can be based on a statistical 
analysis of the real world data. Thus, 
while preparing their proposals, con-
struction contractors in general and 
quantity surveyors and cost managers 
in particular can better estimate the 
amount and cost of RMC by means of 
these numerical values, and can take 
some preventive measures to decrease 
these wastes. In other words, construc-
tion contractors will neither order 
excessive RMC nor bear the related 
additional cost. Project owners can 
make realistic estimates on the total 
project cost by employing these unit 
waste amounts in the calculation of 
the planned budget. With an accurate 
estimation of the amount of the RMC 
waste, RMC firms can save both RMC 
and its raw materials (i.e., aggregate, 
cement, and water) by related preven-
tive and recycling efforts. In addition, 
by revealing the causes of the formation 
of the fresh RMC waste, responsibilities 
of construction contractors and RMC 
producers can be determined to pre-
vent and minimize this kind of wastes. 
From another perspective, according to 
TRMCA (2014), RMC of 102 million cubic 
meters was produced in Turkey in 2013. 
With this production amount, Turkey 
is in the first rank in Europe and in the 
third rank in the world after China and 
the US. Considering this huge consump-
tion volume of RMC, it is evident that, 
both in Turkey and in other countries 
that consume high amounts of RMC, the 
determination of the accurate amount 
of the RMC waste has a vital aspect for 
customers, producers, and society in 
terms of the cost-effective business, 
sustainable natural resources, energy-
saving processes, and the environmen-
tal pollution. Moreover, this amount 
can be used in the solution of conflicts 
between RMC producers and consum-
ers about the amount of RMC delivered 
or about the loss of RMC.
Fresh RMC waste
In construction projects, amounts of 
materials used both in the cost estimat-
ing process by owners or their consul-
tants and in the cost planning process 
by main contractors are determined 
through detailed quantity surveying 
studies on project drawings. However, 
given current on-site practices, it is 
nearly inevitable that there are almost 
always some natural differences 
between planned values calculated 
in quantity surveying studies and real 
material amounts used in construc-
tion job-sites because of some reasons 
such as poor workmanship and losses 
during the transportation and placing 
activities. In order to take into account 
these differences, planning engineers 
and technical personnel in construction 
projects assign some practical spe-
cific coefficients or percentages with-
out making any measurement, but by 
being based totally on their own experi-
ence. It means that the nominal waste 
for each material is waste allowances 
typically used by construction com-
panies in their quantity and cost esti-
mates. Basically, they multiply these 
specific values by amounts of related 
materials and finally find out the last 
quantities that will be used in construc-
tion projects (Ritz, 1994; Lewis, 2001; 
Kerzner, 2009). However, these last 
material quantities become different 
from those in practice owing to the 
fact that these coefficients cannot be 
successfully estimated and that some 
unexpected wastes are thus automati-
cally created. In fact, this is because 
material wastes cannot be completely 
avoided and prevented due to differ-
ent production methods and products 
in construction sites and unqualified 
quantity surveyors and estimators 
(Winkler, 2010).
Especially in the last decade, many 
research studies have focused on 
the construction waste quantifica-
tion issue. These specifically include 
waste generation activities both in 
the construction of new buildings 
a. kazaz · s. ulubeyli · b. er · v. arslan · m. atici · a. arslan · fresh ready-mixed concrete waste in construction... · pp 1280 - 1288
organization,  technology and management in construction ·  an international journal ·  7(2)20151282
and in civil and infrastructural works 
such as highways, bridges, airports, 
and dams. When looking at them at 
the country level, it is observed that 
different countries around the world 
have been investigated in this regard. 
Among them, there are (i) European 
countries such as Netherlands 
(Bossink & Brouwers, 1996), Greece 
(Banias, Achillas, Vlachokostas, 
Moussiopoulos & Papaioannou, 2011), 
Norway (Bergsdal, Bohne & Brattebo, 
2007), Ireland (Kelly & Hanahoe, 2008), 
Cyprus (Kourmpanis, Papadopoulos, 
Moustakas, Kourmoussis, Stylianou 
& Loizidou, 2008), Spain (Solis-
Guzman, Marrero, Montes-Delgado 
& Ramirez-De-Arellano, 2009; Lage, 
Abella, Herrero & Ordonez, 2010; 
Llatas, 2011; de Guzman Baez, Villoria 
Saez, del Rio Merino & Garcia Navarro, 
2012; Saez, Merino & Porras-Amores, 
2012; Mercader-Moyano & Ramírez-
de-Arellano-Agudo, 2013), Portugal 
(Coelho & de Brito, 2011a,b; De Melo, 
Goncalves & Martins, 2011; Malia, de 
Brito, Pinheiro & Bravo, 2013), and 
Germany (Hoglmeier, Weber-Blaschke 
& Richter, 2013), (ii) Asian countries 
such as Hong Kong (Tam, 2008; 
Jaillon, Poon & Chiang, 2009; Cheng 
& Ma, 2013; Li & Zhang, 2013), Taiwan 
(Hsiao, Huang, Yu & Wernick, 2002), 
Malaysia (Begum, Siwar, Pereira & 
Jaafar, 2006; Lau, Whyte & Law, 2008; 
Masudi, Hassan, Mahmood, Mokhtar & 
Sulaiman, 2011; Mokhtar, Mahmood, 
Hassan, Masudi & Sulaiman, 2011; Che 
Hasan, Yusof, Mohd Ridzuan, Atan, 
Noordin & Abdul Ghani, 2013; Nagapan, 
Rahman, Asmi & Adnan, 2013), China 
(Li, Ding, Mi & Wang, 2013), Japan 
(Hashimoto, Tanikawa & Moriguchi, 
2009), and Thailand (Kofoworola 
& Gheewala, 2009), (iii) American 
countries such as the US (Cochran & 
Townsend, 2010), Canada (Wimalasena, 
Ruwanpura & Hettiaratchi, 2010), and 
Brazil (Formoso, Soibelman, De Cesare 
& Isatto, 2002), (iv) Middle Eastern 
countries such as Kuwait (Kartam, 
Al-Mutairi, Al-Ghusain & Al-Humoud, 
2004), Palestine (Al-Sari, Al-Khatib, 
Avraamides & Fatta-Kassinos, 2012), 
Israel (Katz & Baum, 2011), and Lebanon 
(Tamraz, Srour & Chehab, 2011), 
and lastly (v) Australia (McDonald & 
Smithers, 1998).
The concrete waste is among the 
most important types of material 
wastes in construction projects. They 
accounts of approximately 50-55% of 
the total construction waste generation 
by weight (Mulheron, 1988; Hendriks 
& Pietersen, 2000; Tam & Tam, 2007). 
Numerous academic researchers in 
theory and many concrete manufac-
turers in practice attach significant 
importance to recycling and reusing 
issues of the concrete waste. This kind 
of studies in the related literature have 
usually been directed to the use of the 
crushed concrete waste either as a 
road-base fill material or in place of 
the virgin or artificial aggregate for the 
new concrete and asphalt pavement 
(Herrador, Perez, Garach & Ordonez, 
2012; Kou, Zhan & Poon, 2012; Silva, de 
Brito & Saikia, 2013). However, in order 
to sustain these recycling and reus-
ing efforts in terms of commercial and 
environmental purposes, the potential 
amount of the concrete waste that can 










Average amount of the 
concrete waste by weight
Soibelman (1993) Brazil 7 4 housing and 1 commercial building projects 4-5 months 13.2%
Isatto, Formoso,  
De Cesare, Hirota & 
Alves (2000)
Brazil 16 35 construction projects 4-6 months 9.5%
Bossink and    
Brouwers (1996) Holland 9 5 housing projects 14 months 3%
Poon, Yu & Jaillon 
(2004) Hong Kong 10
20 public housing projects 
and 2 office blocks
Not 
available 3-5%
Poon, Yu, Wong & 
Cheung (2004) Hong Kong 11 5 housing projects 20 months 2.5%
Tam, Shen & Tam 
(2007) Hong Kong 5 18 construction projects
Not 
available 4-6.8%
Baytan (2007) Turkey 4 8 construction projects 1-5 months 6.1%
Li et al. (2013) China 6 1 building project 1 month 1%
Table 1: Studies investigating the amount of the concrete waste
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a region should clearly be known. In 
this respect, a limited number of sci-
entific research studies on the deter-
mination of the concrete-focused ver-
sion of above-mentioned coefficients 
or percentages exist in the literature 
to minimize such wastes at inception. 
Details of these researches are given 
in Table 1 below.
As can be seen from above-men-
tioned all percentage values based on 
scientific researches, the amount of the 
concrete waste varies in a wide inter-
val changing between 1% and 13.2%. 
From the methodological perspec-
tive, no research presented in Table 
1 has carried out a direct quantitative 
measurement in places the concrete 
waste can be born. Numerical values in 
these studies have been compiled by 
subtracting the amount of concrete in 
the bill of quantities from that in proj-
ect drawings. In other words, these 
values have been calculated using the 
following Equation 1 where Vpercentage is 
the percentage of the concrete waste, 
Vpurchased is the amount or volume of 
concrete purchased, and Vdesign is the 
amount of concrete measured from 
project drawings,
However, in case of a difference 
between Vpurchased and Vdesign, it cannot 
be asserted that the above-mentioned 
coefficient for the concrete waste is 
assigned by the related technical per-
sonnel or that the concrete waste is 
formed. Even a practical difference of 
1 cm between the real position of form-
work and its must-be position can lead 
to a significant deviation especially 
when the amount of concrete to be 
poured is very high. In addition, as can 
be seen from all these previous stud-
ies, there is no research investigating 
the amount of the concrete waste only. 
This is because in these researches 
site- or project-focused calculations 
rather than RMC plant-focused mea-
surements as in the present study have 
been made due to the high number of 
different construction materials fol-
lowed. Therefore, a direct quantitative 
measurement has been performed nei-
ther in RMC plants, where concrete is 
produced, nor during the discharge of 
the leftover concrete. In practice, this 
excessive concrete can be poured in 
a construction site, in an RMC plant, 
or during the transportation. In this 
context, the amount of concrete is not 
controlled in these three stages, and 
the concrete waste poured in RMC 
plants or during the transportation 
is overlooked. Thus, measurements 
calculated become prone to serious 
errors. Moreover, by this methodology, 
reasons behind the formation of the 
concrete waste cannot be determined 
clearly. Therefore, some of above-men-
tioned studies (Bossink & Brouwers, 
1996; Poon, Yu, Wong & Cheung, 2004) 
try to reveal these reasons and their 
importance levels by means of ques-
tionnaire surveys applied to site/proj-
ect managers instead of employing a 
direct measurement technique.
Within various categories of the 
concrete waste, over-order of 
concrete is the major contribu-
tor among others, according to 
Tam & Tam (2007). A £400 mil-
lion of RMC is dumped in the 
UK each year because construction 
sites inaccurately order quantities 
(Fleming, 2000). Similarly, about 8-10 
tons of the fresh concrete waste can 
be produced every day from a batching 
plant with a daily output of 1000 m3 
of concrete (Kou, Zhan & Poon, 2012). 
From a global perspective, it is esti-
mated that over 125 million tons of the 
returned concrete or 0.5% of the total 
concrete production are generated as 
waste every year, confirming that it 
is a relevant part of the construction 
waste issue and represents a heavy 
burden for RMC plants (CSI, 2009). 
Reasons behind the formation of the 
fresh concrete waste can be listed as 
follows, wide-margin orders of contrac-
tors’ planning engineers for RMC – the 
amount allowed by quantity surveyors 
is generally about 10% more than that 
in project drawings (Cooke & Williams, 
2004; Tam & Tam, 2007) because (i) 
the additional concrete may not be 
immediately produced especially in 
busy periods of a batching plant and 
thus some structurally undesired joints 
may be formed if the ordered concrete 
is insufficient and cannot be delivered 
in time and (ii) estimators find it easier 
to over specify rather than calculate 
quantities accurately (Sealey, Phillips 
& Hill, 2001), the incorrect calculation 
of quantity, which is usually based on 
orders given by workers instead of civil 
engineers (Kazaz, Ulubeyli & Turker, 
2004), the poor workmanship during 
the concrete-pouring activity, and the 
residual or adhesive concrete in truck-
mixers (Bossink & Brouwers, 1996; 
Shen & Tam, 2002; Poon, Yu, Wong & 
Cheung, 2004).
All these reasons and their numeri-
cal contributions to fresh RMC waste 
amounts are also being investigated 
under the on-going research project. 
This will clearly reveal the formation 
process of such wastes.
Measurement of the fresh  
RMC waste
This research started in 2013 and will 
take two years to complete. It is per-
formed with the cooperation of three 
RMC plants in three cities in Turkey. 
These cities are Antalya at the south 
(Mediterranean) coast, Zonguldak at 
the north (Black Sea) coast, and Isparta 
situated inland. In choosing them for 
this research, cities that have different 
consumption amounts of concrete have 
been taken into account. Given that the 
vast majority of structures in Turkey 
are usually constructed using concrete 
instead of steel or timber, it can be 
accepted that the amount of concrete 
usage is an indicator of the size of the 
construction market in a city or region. 
This size likely affects current practices 
and experience of construction profes-
sionals who estimate the amounts of 
Vpercentage = (Vpurchuased — Vdesign )/ Vdesign
(1)
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materials. In this context, considering 
the annual RMC consumption data pub-
lished by TRMCA (2012) and explained 
in a detailed manner below, the corre-
sponding amount is relatively high in 
Antalya, average in Isparta, and small 
in Zonguldak. Thus, in order to repre-
sent the general position of the Turkish 
construction industry to some extent, 
cities that have construction markets 
in different sizes were selected.
These three cities have also totally 
different characteristics in terms of 
topography and climate which can influ-
ence the RMC pouring process. From 
the topographical perspective, it is pos-
sible to have different amounts of RMC 
waste in truck mixer and in concrete 
pump during the RMC placing opera-
tion in even and uneven grounds. In 
this regard, Antalya has an even topog-
raphy, Isparta has a moderately even 
topography, and Zonguldak has an 
uneven topography. From the climatic 
perspective, different temperature and 
humidity conditions can likely have an 
impact on the evaporation phase of 
water in RMC in the transportation and 
placing stages. In this respect, Antalya 
is extremely hot and humid, Zonguldak 
is moderately hot and humid, and 
Isparta is cool and dry. Overall, it can 
be accepted that these three cities can 
likely reflect the average conditions of 
topography and climate in Turkey.
In order to analyze measurements 
statistically and remove probable 
deviations in data to a degree, the 
number of RMC plants was deter-
mined as three. This means that the 
effect of data-based probable devia-
tions that may occur specific to a plant 
or a construction market in a city can 
be decreased. In choosing RMC plants 
in three cities, plants’ production 
amounts were taken into account. In 
this context, minimum daily amount 
to be measured in a plant for single or 
multiple orders was determined as 100 
m3. However, this daily measurement is 
made in one day per week throughout a 
year due to resource limitations in the 
research project. According to TRMCA 
(2012), daily average RMC production 
per plant in Turkey in 2011 was approxi-
mately 262.2 m3 (= 90,450,000 m3 total 
RMC production in Turkey / 945 RMC 
plants / 365 days). Thus, from each of 
three plants, samples that correspond 
to at least 38.13% of daily production 
average of an RMC plant in Turkey are 
followed and measured. Also, for each 
variable in Equations 2-7 presented 
below, minimum 52 values per plant 
or 156 values in total throughout a year 
are obtained. As a result, both the rate 
of samples (38.13%) and the number of 
values (52) are statistically adequate, 
according to Curwin & Slater (1992).
As RMC plants make extra produc-
tion especially in spring and summer 
and usually deliver RMC to different 
construction sites in almost every hour 
in a day, it is very hard to follow and 
measure each production and each 
order in practice. As a result, it was 
determined that each of three plants 
makes RMC production more than this 
amount. On the other hand, in some 
days, measurements more or less than 
100 m3 have been performed owing to 
different RMC amounts in orders. This is 
because in this research order-focused 
measurements are made instead of 
project-focused follow-ups. For exam-
ple, measuring only a 100 m3 part of 
an RMC order of 300 m3 will be a vain 
attempt because, as explained in detail 
below, the amount of order given by a 
customer has to be compared with the 
amount delivered in order to calculate 
the unit waste amount per 1 m3 RMC. 
In this respect, it is a must to follow 
and measure the whole amount of an 
order. Therefore, both single orders of 
a little more than 100 m3 (e.g., an order 
of 120 m3) and such multiple orders 
(e.g., three orders of 20 m3 + 60 m3 + 30 
m3) are measured. In case of absence 
of such orders close to 100 m3, orders 
that have an average of 100 m3 per day 
(e.g., 160 m3 in a day and 40 m3 in the 
next day of measurement) are followed. 
In fact, this last option is very useful 
because both small- and large-scale 
orders can also be followed. Thus, 
(i) whether the unit waste amount 
changes with the amount of order and 
(ii) if so, how this can be numerically 
explained are investigated.
There is no criterion concerning the 
selection of samples (i.e., projects 
where truck mixers in plants go) since 
it would be a serious constraint to try 
to find the same type of construction 
projects constantly. This is compatible 
with the purpose and content of this 
research which is about construction 
projects in general terms. In this con-
text, the variety of project types may 
ensure that unit waste volumes inves-
tigated here are connected with all 
types of construction projects instead 
of a particular type of such projects. 
Therefore, in order to generalize data 
through this argument, order-focused 
measurements are made instead of 
project-focused follow-ups. However, 
it is of course possible to evaluate 
data separately for different types of 
projects.
RMC plants are also followed and 
their production are constantly con-
trolled throughout a year to determine 
and minimize the possible seasonal 
effects on the data, especially concern-
ing the residual RMC in truck mixers. 
The amount of RMC waste that adheres 
to the surface and spiral of the drum of 
a truck mixer is used to find both the 
efficient volume of the truck mixer and 
the amount of RMC delivered to a cus-
tomer. In the follow-up and measure-
ment processes, samples that have to 
be taken from truck mixers legally by 
contractors and RMC firms for testing 
the required characteristics of concrete 
are not taken into account since they 
are not regarded as fresh wastes.
The volume of RMC filled into a 
truck-mixer (Vtotal) by a computerized 
automatic system in an RMC plant is 
first calculated by dividing the weight 
of the total fresh RMC (Wtotal) into the 
weight of the unit volume of the fresh 
RMC (Δconcrete) as in Equation 2,
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Second, the residual RMC in the 
truck-mixer, which cannotred and 
thereby returns to the plant after the 
delivery, is taken in the plant by adding 
some water into the truck-mixer and 
weighed. Its original weight (Wwaste) and 
those of its ingredients (i.e., aggre-
gate, cement, and water) are deter-
mined by material experiments in labo-
ratories of the related project-partner 
university and batching plant. It is of 
course hard to test whole RMC wastes 
in truck-mixers because of their huge 
total amounts. Therefore, before the 
measurement process in the research, 
samples were taken from each truck-
mixer for each class of concrete and 
were analyzed in detail. As a result, 
average coefficients were determined 
to directly calculate original weights 
of ingredients through the total weight 
of the fresh residual RMC of which 
additional water was filtered. This 
application is periodically performed 
once three months to observe if these 
coefficients vary. The sum of original 
weights of ingredients gives the origi-
nal weight of the residual RMC in the 
truck-mixer (Wwaste). The volume of 
this sum (Vwaste) is calculated by the 
following Equation 3,
Thus, the volume of RMC poured 
in the site or delivered to the client 
(Vpoured) can clearly be expressed as in 
Equation 4,
In this context, the possible rela-
tionship between Vwaste and the volume 
of the drum of the truck-mixer is also 
investigated statistically by following 
truck-mixers of 9, 11, and 12 m3, which 
are commonly used in the RMC industry. 
Another possible relationships investi-
gated are between Vwaste and the class 
of concrete and between Vwaste and 
ingredients’ (i.e., sand, gravel, cement, 
and water) proportions.
As most RMC orders in the construc-
tion market are higher than 10 m3, it 
can be accepted that RMC is usually 
delivered by more than one truck-mixer. 
Through Equation 5, the percentage or 
the unit volume of the residual/adhe-
sive RMC waste in the truck-mixer (Vmixer) 
is found out. This is the plant-based 
cause of the concrete waste generation 
problem. In theory, the drum should 
be watered both after each order and 
before idle times. However, in practice, 
it is usually performed once per truck-
mixer only at the end of the working day 
because of busy working conditions of 
truck-mixers and their operators.
Client- or contractor-based waste 
generation factors mentioned above 
as wide-margin orders, the incorrect 
calculation of quantity, and the poor 
workmanship, are also examined in 
terms of their shares in the unit volume 
of the RMC waste. As can be given in 
Equation 6, the potential volume of 
the RMC waste (Vclient) depends both 
on the volume of RMC ordered by client 
(Vordered) and on the total volume of RMC 
poured by multiple truck-mixers in site. 
However, Vclient is an imaginary waste 
unless a truck-mixer returns to the 
batching plant from site together with 
the unwanted or unused fresh RMC 
more than the probable residual/adhe-
sive RMC. This becomes clear when a 
truck-mixer that has already come back 
to the plant is weighed. This is because 
RMC plants produce and deliver RMC 
step by step as much as the drum of a 
truck-mixer can include. The produc-
tion and loading procedure of the whole 
RMC in a drum takes five minutes only. 
It means that orders are met in a retail 
system rather than a wholesale system 
where all the items of a product are 
manufactured and wait for the deliv-
ery. From another perspective, even if a 
truck-mixer returns with a considerable 
amount of RMC, it is sent to another 
project that demands for a same or 
smaller class of concrete although 
it is difficult to match highly specific 
mix types with suitable customers at 
short notice. However, if there is no 
such a project, the returned concrete 
is called as the fresh waste and only a 
limited number of the dosing centrals 
has resources to handle this waste in 
their yard indeed. Such wastes are also 
recorded in this research.
Thus, the unit waste volume or 
percentage that can be used by client 
(Vestimating) in estimating the real volume 
of RMC to be placed is determined 
through Equation 7,
Here, as the first option, Vclient can be 
a negative value. This denotes that the 
concrete quantity has been calculated 
incorrectly by client and/or that Vmixer 
has been ignored by client and the RMC 
plant. In contrast, Vclient can be a posi-
tive value. In this case, either Vestimating 
is allocated by client for order or there 
can be client-based three causes such 
as wide-margin orders, the incorrect 
calculation of quantity, and the poor 
workmanship. In the present research, 
these are investigated by means of the 
direct observation and communication 
in sites and the direct measurement in 
RMC plants. While calculating Vestimating, 
possible relationships between this 
value and the type of project or the type 
of formwork are also examined statisti-
cally together with causes behind these 
relationships.
Conclusions
In this study, a detailed step-by-step 
procedure to measure planning and 
truck-mixer based waste amounts per 1 
m3 fresh RMC was presented. This was 
performed in the light of the formation 
process of the fresh RMC waste in con-
struction projects.
Vtotal = Wtotal / Δconcrete (2)
Vwaste = Wwaste / Δconcrete (3)
Vpoured = Vtotal — Vwaste (4)
Vmixer = (ΣVwaste-i / ΣVtotal-i ) x100 (5)
Vclient = Vordered — ΣVpoured-i (6)
Vestimating = (Vclient / Vordered ) x 100
(7)
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As practical/industrial and social 
implications, waste coefficients that 
can be obtained by following the 
procedure explained throughout the 
present paper can be used by construc-
tion contractors and project owners in 
estimating and accounting and by RMC 
firms in saving natural resources and 
energy and in preventing the environ-
mental pollution and potential conflicts 
between parties. As a research implica-
tion, the following values can be com-
puted through unit waste amounts in 
a future study.
Annual fresh RMC waste production 
amounts of RMC plants in a country: 
The total RMC production amount in a 
country in a year can be multiplied by 
Vmixer. Also, the share of each class of 
concrete in this waste amount can be 
multiplied by the corresponding unit 
RMC cost. Thus, the estimated cost of 
the total RMC waste can be determined.
Approximate amounts of ingre-
dients (i.e., aggregate, water, and 
cement) that can be saved by RMC 
plants in a country in a year: As pro-
portions of ingredients used for differ-
ent classes of concrete are recorded in 
this research, these proportions can 
be multiplied by the computed waste 
amount of each class of concrete. Also, 
these approximate amounts can be 
multiplied by the corresponding unit 
costs of these ingredients. Thus, the 
total cost of savings can be revealed.
Considering this research implica-
tion, in the current built environment 
where the urban transformation is 
a must in recycling old construction 
materials, outputs of the on-going 
research project may largely contribute 
to the development of the construction 
industry.
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